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Study on Methods and Techniques of Managing Decentralization Reform in 
Slovakia 
 
 
 
I. Introduction 
 
 
The public administration reform is a long-time, we can say never ending process. It 
has been running since 1990 in Slovak Republic, 2 years within Czechoslovak Federative 
Republic, and more than 10 years in independent Slovak Republic. In the beginning, it was 
understood as a complex task containing four reforms: 
1. Change of the territorial arrangement, 
2. Reform of the public administration institutions  
a)  New arrangement of the state administration, including the 
reform of the central state administration bodies 
b) New arrangement of the self-government (creating of its 
second level, reform of the local self-government), 
3. Decentralization of the powers and competencies, decentralization 
of the public finances and decentralization of the political power 
from state administration to the self-government bodies1, 
4. Modernization of the public administration (legislative framework 
and management, control, informatics, education). 
 
The process of the reform started by electing of the local self-government bodies 
(towns, villages), in 1990. Then, in the years of 1991  2001, there were changes provided 
within state administration only (disintegration followed by integration of the offices, 
cancellation of the county level and then its application, application of the level of circuit and 
then its cancellation); these changes cost several billions Slovak crowns (the estimation is 
25 billions Slovak crowns). The year of 2001 brought the movement in the area of 
decentralization and creating of the second level of the self-government  a region2.  
 
The study contains the process of the preparation and realization the public 
administration reform since 1989, from the fall of communism, or from 1990, when the new 
legislation was approved, till nowadays. The study of the development is divided into three 
units: 
1. The chronology of the development in 1990  2001 
2. The description of the public administration reform management process, divided 
into three stages: 1990  1992, 1992  1998, 1998  2001 
3. The summarization of the knowledge 
 
In the last more than twelve years, seven governments changed in Slovakia. Each of 
them had its own idea of the public administration, its structure and system of work. Some of 
the ideas were compatible sometimes these were absolutely different. It is necessary, for 
                                                 
1 There is so called dual model of public administration created in Slovakia since 1990, so there are 
independent bodies of the state administration and the self-government. 
2 The second level of the self-government is called region in Slovakia. In fact, related to its powers, it has the 
character of the second level of the self-government, as for example powiat (Poland), department (France), 
province (Spain), but it is not like a länder (Germany, Austria), region (France, Italy), wojevodstvo (Poland). 
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better understanding, to include to this material also short outlines of the models of public 
administration, which were preferred in different times. The management techniques and 
methods of the decentralization reform are stressed in this study. 
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II. The chronology of the development in 1990  2001 
 
1990 
 
After the fall of the communism, in 1989 the new government, headed by Mr. Milan 
Čič was appointed. Vladimír Mečiar, later known as a triple Prime Minister, was appointed to 
the position of Minister of Interior in February 1990. The main task of this government was to 
lead the country to the free elections, when after more than 40 years the parliament would be 
free elected again. Some changes in the structure of public administration were planed in that 
time, mainly re-construction the self-government, within the preparation of democratic 
changes. Based on the resolution of the government, Minister of Interior was given the 
preparation of this task.  
 
The free elections were held in June 1990; the new government was appointed. The 
government program, which was about the big changes towards democratic regime, contained 
also the changes in the structure of public administration, its democratic functioning and 
reconstructing of the self-government. There were no ideas about creating of the second level 
of the self-government. These ideas arose for the first time in 1991. 
 
The municipal law was adopted by the parliament in the autumn of 1990, which 
reconstructed the self-government in Slovakia and split the public administration to state 
administration and self-government. The system of national committees was abolished. The 
municipal law empowered the municipalities with some powers and competencies. In the 
spring of 1991, the law on municipal property was adopted, which transferred selected 
property of the state to the towns and villages, what allowed the real functioning of the self-
government. 
 
There was also a new law adopted: law on organization of the ministries and 
another state central bodies (so called large competency law), which divided the powers 
and competencies among these bodies and set the basic mechanisms of their functioning and 
the relations among them. In accordance with this law, based on the government resolution, 
the whole process of the public administration reform management and its organization, 
its decentralization was managed by the Ministry of Interior.  
 
1991 
 
Some members of the government were replaced after the Prime Minister Mečiar was 
dismissed from his position in March 1991. The government was headed by the Prime 
Minister Ján Čarnogurský. The concept of the reform of public administration was worked out 
by the Ministry of Interior and approved by the government. This concept contained the 
creation of the second level of the self-government and also the proposal of a new territorial 
arrangement of Slovakia to new units  so called upy.  The material was submitted for the 
discussion to the parliament. The next parliament elections were planed to take place in June 
1992, the members of the parliament decided not to change the character and structure of the 
state. They left the final decision for the new parliament, which was created after the 
elections. This policy seemed to be as a big mistake, because it allowed the possibility for the 
autocratic regime in 1994  1998, but also the cardinal delay of public administration reform 
in comparing with another post-communist states. 
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1992 - 1996 
 
In the period of 1992  1995, there were some attempts to continue in the preparation 
of the reform, but without any real result. The following two reasons are important: 
1. An independent Slovak republic was created in January 1, 1993 by the 
constitutional law adopted by the Federal Assembly of Czech and Slovak 
Federative republic. The government and the parliament were more focused 
mainly on creation the structures of a new state, its central bodies, 
2. The destabilization of the political scene. In the spring 1994, the Prime 
Minister V. Mečiar was dismissed again, the new government was 
appointed for six months and the new elections to National Council of 
Slovak Republic (parliament) were held in autumn 1994. The HZDS won 
the election again and Mečiar returned to the position of Prime Minister3.  
 
Ministry of Interior organized the work on the reform in 1992 - 1996, for the certain 
time also by the special commission, headed by the Deputy Prime Minister. This commission 
was cancelled and only the Ministry of Interior organized the works after the power changes, 
in deed, with the clear support of the majority in parliament, mainly after 1994 elections. 
The law on territorial and administrative arrangement of Slovak Republic and the law on 
local state administration were approved in the first half of 1996. The president of Slovak 
Republic sent back both this laws with the comments for new discussion and approving, but 
they were approved again in unchanged shape. The ruling political parties were talking about 
public administration reform and decentralization, in fact there was only the state 
administration reform, because the new structure of the local state administration was 
established (district and county state administration bodies). They did not consider with the 
transfer of the competencies and powers to the self-government. Within the new territorial 
and administration arrangement, 121 circuits and circuit offices were cancelled. From 38 
districts 79 new districts were created and also the new 8 counties and county offices. In the 
same time, in spite of the attempt to integrate local state administration, 23 network of the 
specialized local state administration remained. The law supposed the creation of the second 
level of the self-government within the county areas, but decentralization of the competencies 
and finances remained unsolved. This reform was approved in spite of serious reservations 
and disagreement of the experts, but also the citizens of Slovakia. The realization of the 
reform stopped after this change of the state administration structure in that election period. 
The government prepared the draft law on the regional self-government, but it did not contain 
the real decentralization of the competencies and political powers. It was denied not only by 
the parliamentary opposition and representatives of the self-government (their resistance 
turned to opened demonstrations), but also by the representatives of the Council of Europe. 
After that, the coalition had withdrawn the proposal from the parliament. This step had also its 
political background. The coalition tended more to the centralistic model of the state and 
realization of the elections to the regional bodies before parliamentary elections was bringing 
the risk of the failure for ruling parties.  
 
 
 
                                                 
3 Also in this time the political mistake was made, related to possible change of the character of state. After the 
fall of Mečiars government, the new one declared the election to be held in six months from the beginning of its 
functioning without any reason. It was made on the impulse of Democratic left party (SDL), which believed in 
its election success. The return of the previous power was allowed.    
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1998 - 2001 
 
In political theses to the coalition agreement and in the program of the next  
Dzurindas coalition government, after the 1998 elections, a new obligation appeared  to 
continue and bring to an end the public administration reform. The government, due to its 
program would realize the decentralization and consider a need of the new territorial 
arrangement of the Slovak Republic. By the approving of the government program, members 
of parliament obliged the government to submit the conceptual document on the continuing of 
the reform measures, till the end of June 1999. First, the Ministry of Interior was given this 
task, but then the decision was changed and there was created the position of the government 
plenipotentiary for the decentralization and public administration reform. The past 
experiences showed, that if such a wide process, as public administration reform is, is 
managed only by one government resort, it does not bring the effective results.  
 
The plenipotentiary (Viktor Niňanský) was appointed for the purpose of reaching 
of the crosscutting approach at the preparing and organizing of the reform process and 
including the non-government institutions to the process of preparation the reform. The main 
task of the plenipotentiary was to prepare and submit conceptual documents for necessary 
political decisions4 in the level of coalition political parties, government and parliament. 
 
The plenipotentiary was given by the government the task to work out and submit The 
Strategy of Public Administration Reform. It was complex framework document, which 
outlined the basic way and mechanism of the reform process. For the acquittal of this task, the 
plenipotentiary created the team of experts, self-government representatives and NGO 
representatives. Also foreign experts participated on the work within Phare support programs 
and another support programs. In this stage, coalition parties appointed their experts, who 
were informed about the whole process and they had to inform their political parties. The 
series of the discussions about the possibilities of the reform within individual sectors5 was 
the part of the preparation. This document was worked out and submitted to the coalition 
council and government in May 1999. The government approved it and related resolution in 
August 1999. The basic contain: 
• Continuation if realization of dual model of public administration, 
• The framework list of the competencies, which will be decentralized from 
the state administration to the self-government, 
• The time schedule of the preparation and realization of the reform, 
• Organization of the next preparation. 
 
In the government resolution to this document, the plenipotentiary was given the task 
to work out the Concept of decentralization and modernization of public administration, 
which detailed described individual reform processes, together with the tasks and time 
schedule their realization by individual ministries. During the preparation of the Concept 24 
meetings took place in the regions of Slovakia with the participation of the representatives of 
the local state administration, local self-government, NGO and the citizens. The range of the 
decentralization of the competencies, their financing, inter-municipal cooperation and changes 
                                                 
4 As the political decisions we can consider: the change of the territorial arrangement and the fastness of the 
reform steps. 
5 Under the supervision of M.E.S.A.10 (NGO), 12 conferences took place in Bratislava, with the participation of  
(approximately) 600 state administration representatives (ministers, state secretaries), representatives of the 
parliament, self-government, NGOs and foreign experts. The results of these discussions were transferred to the 
draft of the strategy and later the concept. 
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of the territorial arrangement were discussed. These seminaries were organized due to Project 
of informing of the public about the preparation of the public administration reform, approved 
by the government and supported by Canadian government. Several expert teams existed in 
that period, supervised by the plenipotentiary and supported by the Phare program. They 
worked on the solution of the partial reforms.  The Concept was worked out and submitted in 
January 2000. The first, coalition council was dealing with it, and, in spite of the previous 
intentions, put this document to the process of inter-ministerial comment procedure and to 
discuss it in the government advisory bodies. It was done by the left-parties SDL (democratic 
left party) and SOP (party of citizens understanding). This material was worked out and 
submitted to the government in January 2000. The government approved it in April 2000; in 
the government resolution to this document concrete tasks and concrete terms for their 
realization were given to the individual ministries. The government appointed the Deputy 
Prime Minister for Economic Affairs to be a coordinator of the works related to the public 
administration reform within the government. The mandate of the plenipotentiary was 
prolonged for the period of the next preparation and realization of the reform6.  
 
The reform, as mentioned above, consisted of four components:  
1. New territorial arrangement of Slovak Republic. 
2. Decentralization of the competence, finance and political power. 
3. The reform of the institutions (bodies) of the public administration  creation 
of the second level of the self-government, cancellation of the district offices 
and re-organization of the local state administration, re-organization of the 
central state administration bodies. 
4. Modernization  there were some principles of related concepts submitted in 
the Concept  education of the employees in public administration, 
informatics, management, but also the control in public administration 
(auditing). The Concept contained the reform principles of the central bodies, 
central government with the aim first to realize a rationalization within 
existing structure and then, in the second phase, the radical change of the 
structure of the central bodies will be realized. The project of Audit of the 
central state administration bodies and their financing was prepared upon 
this idea (audit). Further, the relationships within public administration, 
mainly those related to labor law, were provided individually by the new acts 
on the state service and civil service.  The project of the audit is still realized 
under the supervision of the Deputy Prime Minister for Economic Affairs 
Ivan Miklo. The government resolution was the result of the audit; it 
                                                 
6 The Prime Minister coordinated the work of the government plenipotentiary at the preparation of the Strategy; 
in the government resolution approved with the Concept, the Deputy Prime Minister for Economic Affairs 
became a coordinator since that time. Several models of the decentralization management were considered 
during preparation of the Concept, but the composition of the coalition and coalition agreement did not allow the 
plenipotentiary to have a stronger position.    
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contains more than 50 individual tasks for various central state bodies; 
further, there are the recommendation for the cancellation or unification of 
some organizations, which are founded by central state bodies; there are 
proposals for privatization of operation of some of these organizations and 
proposals for a change of the way of financing of such organizations and 
operations. There was a bigger problem by the preparation of new drat laws 
on state service and civil service. The preparation of these drafts was the task 
of the Ministry of Labor, Social Affairs and Family. This Ministry is  due to 
coalition agreement  in the hands of post-communistic SDL (democratic left 
party), the philosophy of these drafts was mainly about conserving of 
contemporary status, or to reach a status, when to make any personal changes 
would be very difficult, also discharging of useless clerks. Also the 
possibilities for attracting young, well educated people to public 
administration were not included to these drafts, as well as the system of the 
fast track for these people,  These ministerial drafts were refused mainly 
by the Deputy Minister for Economic Affairs, who, together with his team 
elaborated the alternatives to the individual provisions of the draft laws. 
These basic discrepancies caused that the preparation and approving of these 
acts in the government took too long and the process was too complicated. 
Finally, there was a compromise reached on the special meeting of the 
government in March 2001; both of the acts were approved and then also by 
the parliament, in the summer. The object of the act on state service is the 
regulation of the law relations by the providing of state service. There are the 
rights and obligations of the state and state servant related to the state 
service. The civil service, due to law, is a performance of the work in the 
public interest, related to local self-government. Further, the law provides the 
civil service and the relations related to the labor law to those employees, 
which are different legal entities active in the area of public administration. 
The government individually discussed and approved the concept of 
education, the new informatics system started to be realized (mainly within 
state administration  Govnet system), the concept of the control (auditing) 
was elaborated, which still has not been discussed in the government, but 
some provisions were include to the several laws.      
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The process was real reduced in its speed after the concepts approval. Mainly the left 
part of the coalition started to make various barriers, in spite their confirmation the basic 
documents in the government. SDL was changing their statements to the issues of the 
territorial arrangement, fastness of the reform process, using its influence in the ministries, 
managed by the ministers nominated by SDL. 
It concludes to the bigger and bigger delay and the time schedule for realization of 
individual tasks became unrealistic. Finally, the discussion about the next continuation of the 
reform became only the discussion about the new territorial arrangement of Slovakia, in spite 
of the complexity of the concept. The government approved two resolutions related to the 
proposed change and both confirmed this proposal. The coalition political parties did not 
reach the agreement, because the left parties were changing their opinions and SMK 
(Hungarian coalition party) begun to prefer their own idea of territorial arrangement, mainly 
in the second half of 2000. These disagreements caused, that the concept was not submitted to 
the parliament and the political decisions were made by the discussing and approving the new 
laws related to starting of public administration reform in 2001.  
 
In spring 2001, the government approved several laws, which were submitted to the 
parliament for the next legislative procedure. The discussion about the new territorial 
arrangement became really sharp. The new proposed model predicted existing of three levels 
of public administration (municipality, region, state), providing existing elected bodies on all 
the three levels. The new arrangement of Slovakia to 12 units, so called upy was 
recommended. This division respected historical, natural regions created during the centuries. 
The left part of the coalition (Democratic left party and the part of the Party of citizen 
understanding) changed its mind for several times and finally joined the opposition in favor of 
preventing the 1996 model, which SDL voted against that time. The post-communist joined 
the opposition at the voting in the parliament and prevailed the rest of the coalition. After this 
voting in the parliament, plenipotentiary resigned from his position7 and the Deputy Prime 
Minister for Economic Affairs gave up his coordination role. 
 
In autumn, September and October 2001, the parliament approved next laws related to 
decentralization, but their content does not always correspond with the Concept as an initial 
material for the next reform process. After the discussion, which took several months, the 
Ministry of Interior was given the coordination role.  
 
The bodies of the new regions will be created in the election in December 1, 2001. 
They will start their functions from the beginning of the next year, 2002. The competencies 
and the property, necessary for their activities will start to be transferred in the several stages, 
within 2002  2004. The new system of financing of the self-government is awaited since 
January 2002. The transferred tasks will be financed by the subsidies until that time. 
 
  
 
  
 
  
 
                                                 
7 The reasons for resigning were as follows: it was impossible to cooperate with non-solid coalition, leaving the 
principles approved by the government in the concept and change the government draft laws by the parliament in 
all reform proposals (territorial arrangement, the scope of decentralization, new structure of the local state 
administration, ). 
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III. The description of the public administration reform 
management process  
 
                     
a) Period: 1990  1992 
 
The first changes in the state took place before the first free elections. Based on the 
government resolution, the Ministry of Interior was given the task to consider and work out 
a new model and structure of the local public administration bodies, which will replace 
existing national committees. The national committees were the only bodies of public 
administration. The government decided to cancel the structure of national committees  
local, district and county in summer 1990. This decision was based on analysis of the Ministry 
of Interior. The Ministry of Interior proposed to abolish the system of the national committees 
and divide the public administration to elected self-government and appointed state 
administration.  
 
There is a need to highlight one of the basic tools of managing the reform process, 
which was used also later and still is. 
The government, due to the Constitution, approves the decisions as a whole body. 
Only this body is entitled to give the tasks to ministries or another central state bodies and 
require the fulfillment. This can be done only upon the law and within law. The parliament 
approved the law on organization of the ministries and the other central state bodies (further 
competency law) in 1990. This law regulates the activities of the ministries and the other 
central state bodies as well as the relations among them. But due to this law, no one ministry 
can give the task to each other and require the fulfillment; the same about the Deputy Prime 
Minister. So the basic and the most used order is to approve the government resolution, where 
the tasks are already given to the ministries and also the term of the fulfillment (and 
sometimes the duty to report about it to the government).  
Just because the Ministry of Interior is responsible for the internal state administration, due to 
the competency law (central state body in the area of internal administration), the government 
gave (and then was giving) the tasks related to the changes within the public administration 
just to this ministry. The ministry is related to that responsible only to the government.  
 
In relation to the public administration reform, we do not consider this mechanism of 
managing as good one. The public administration reform is too wide process and the 
crosscutting approach and coordination within the state administration, but also outside it is 
necessary. 
 
After the 1990 election, the government decided in its program to continue in the 
process of changes in the public administration, its decentralization and democratization. 
Three expert work groups were created, which had to consider the new territorial 
arrangement and the future optimal model of the public administration in Slovakia. The 
Ministry of Finance created the first one, the Ministry of Interior created the second one. The 
third one was created in the parliament by the resolution of Slovak National Council8.  
The government appointed in the same time the Commission of the Slovak 
government for solving the public administration and the territorial and administration 
arrangement. This commission reviewed all the three projects and chose the most suitable. It 
                                                 
8 Slovak National Council existed within Czechoslovakia, since January 1, 1993 it is National Council of Slovak 
Republic. 
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was the one worked out by the parliamentary work group. Then the government appointed the 
new members of the commission for the solving public administration; besides the members 
of the government already the representatives of the self-governments and the experts form 
the NGOs were included. Also the chairman of the representative association of the self-
governments (ZMOS  The Association of the Towns and Villages) became a member. The 
Deputy Prime Minister was the head of the commission, the minister of interior was his 
deputy. The government resolution that created this commission, gave to the commission 
concrete tasks and the time schedule for their fulfillment, until the working out the laws and 
their submission to the parliament.  
 
The new element appeared in this period in the area of managing the reform process: a 
creation the crosscutting commissions, which had more complex approach to the problem 
and such a commission could consider the problem from the several points of view. There 
was not only about the primary relation between the government and the Ministry of Interior. 
The new commission could review several different alternatives, because the parliament was 
also included in the process through its expert group. At the giving the tasks to the 
commission by the government, the chairman of the commission  Deputy Prime Minister 
was responsible to the government, or on behalf of him the minister of interior. The basic 
relation between the wide work body and the government was preserved, the communication 
as well. The next new element was the joining the experts to this process, who did not come 
from the government or the parliament. They could influence the process as the members of 
the government commission, in which also the representatives of the NGOs and the self-
government were involved.  
 
The proposals, as the results of the work of commission, were submitted to the 
parliament, which had to approve the laws necessary for starting the reform process. That 
political representation decided not to approve such principle decisions closely before the 
parliamentary elections (summer 1992); they left this decision to the parliament, which would 
come from the elections. The new government, after its formation revoked the time schedule 
of the works on the public administration reform. It stopped the process of the systematic 
changes, the government forbade take the new people in the state administration and ordered 
to low the budgets to the local state administration proportionally. All this was done through 
the government resolution.  
 
In that period, lots of foreign institutions helped us, also in the area of the public 
administration reform. The government created The Government Center for Coordination 
the Programs of the Foreign Support in Public Administration for better order and to use 
these programs effectively. The Ministry of Interior was given to create a center, the Ministry 
of International Relations was given to cooperate with this center in its foreign activities. This 
was the first attempt to coordinate the foreign support for the purposes of its effectiveness. 
This center did not do any meaningful activities after the 1992 elections and was cancelled 
later.  
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b) Period: 1992  1998 
 
1992 
       
After the 1992 elections, the development tended to the splitting of Czechoslovakia, so 
the problems of public administration reform were pressed behind. Based on the constitutional 
law approved by the federal parliament, Czech Republic and Slovak republic became two 
independent states from January 1, 1993. Then the state and its representatives focused on the 
building the structures of a new state, which were necessary to act, because the majority of the 
(mainly federal) bodies had its seats in Prague.  
 
1993 
 
The government started to deal with the reform again in August 1993. The head of 
the government commission for solving the public administration and territorial 
arrangement had to work out and submit to the government the report on the progress 
of the work on the concept of the local public administration. The head of the commission 
was in the same time the Deputy Prime Minister; he was given by the government resolution 
the task to submit the proposal of the concept of the local and regional self-government. This 
concept was approved in October 1993 by the government; together with it the time schedule 
for the preparation the realization of the concept was approved. Within this government 
resolution the Deputy Prime Minister  the head of the commission and the other members of 
the government were given the concrete tasks to work out the draft laws, which would be 
submitted due to the time schedule to the government and parliament. It was quite complex 
document, which would bring, as a result, the creation of regional level of the self-
government and start the process of the decentralization from the state administration bodies 
to the self-governments. The concept was submitted to the parliament, to make the members 
of the parliament known with this document, which was the starting point of the reform. 
 
In that time, the mechanism of the work of the government commission still worked. There 
was a possibility to comment and change developing materials. Through this commission, the 
external experts could comment and influence the documents that were developed in that 
time. The next managing procedure was as follows: also the legislative intents, which would 
be submitted by the individual ministers to the government, were first submitted to the 
Deputy Prime Minister as a head of the commission. This allowed the mentioned external 
experts comment the pure government materials. It was, in that times, substantial element 
in the process of management and coordination of the works necessary to start the public 
administration reform.  
 
The problems arose within the government at the end of 1993 and they culminated to 
the political crisis within the ruling party (HZDS). Roman Kováč, Deputy Prime Minister and 
the head of the commission for public administration reform was one of Mečiars resistant. 
 
1994 
 
 Based on the government resolution, the concept of the public administration reform 
was withdrawal from the parliament in January 1994. In March 1994, some of the tasks were 
removed from the deputy Prime Minister and were given to the minister of interior. This was, 
in fact, the end of the work of the commission, which provided crosscutting approach. The 
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next works would be done under the leadership of the minister of interior. Nothing concrete 
was realized, because the crisis ended by the removing of Mečiar from his position; all the 
government was removed. Then the president appointed the new government with Jozef 
Moravčík as a Prime Minister. The next parliamentary elections were declared to be held in 
September 1994.  
 
The new government renewed the activity of the government commission for 
public administration reform and appointed the Deputy Prime Minister as its head again.  
The Deputy Prime Minister (head of the commission) was given the task to submit to the 
government complex concept of organization and working of the public administration and 
proposal for fulfillment of the rest related tasks in May 1994.  
The head of the commission submitted to the government the report on the state of the 
tasks related to public administration reform in June 1994. The ministries and the other central 
state bodies were given the duty to cooperate with the government commission. The 
materials, which had to be worked out, would be first submitted to the head of the 
commission. The mechanism of the managing the reform process was renewed again. Also 
other than only state structures could join the work on the reform. The third sector experts 
joined this work very active. These expert opinions (comments) got to the commission 
through its members and than to the materials submitted by its head to the government.  
 
 
Also the new element appeared in the managing of the reform process. The Deputy Prime 
Minister was given the task to inform the government on the works related to decentralization 
every three months in the years of 1995 - 1996.   
 
 
The parliamentary elections were held in September 1994. The winner - HZDS formed 
a new government coalition together with SNS (Slovak national party) and ZRS (Association 
of the workers of Slovakia) in December 1994. The personal changes were held in the all 
levels of the state administration. Only after this cleaning process, the government parties 
started to deal with the administration reform process. 
 
1995  
 
In February 1995, the government abolished the Government commission for solving 
the public administration and territorial arrangement of Slovak Republic. Several 
government resolutions of the previous governments were cancelled, related to the public 
administration reform and the time schedule of the realization of individual tasks. Also the 
reports of the government commission, completed with its information (also the result of the 
cooperation with external experts) were cancelled. The Ministry of Interior was the only body 
coordinating the public administration reform works, responsible only to the government. The 
new element appeared in the managing process. The government created the new advisory 
body  Council of the government for the public administration. The representatives of the 
ministries were appointed as the members together with the only one representative of the 
local self-government. 
 
 14 
The Council of the government for public administration is the advisory body of the 
government. The members were appointed mainly among the representatives of the central 
state administration bodies. The head of the Council is the minister of interior. Its activity 
does not relate only the administration reform, but the public administration as a whole. This 
body does not approve the decisions it approves only the recommendations, which have only 
the advisory character. In compare with the previous commission, the council does not work 
out its own documents, it only comments worked out documents, which would be inserted for 
the meetings of the government. It is harmless body, dealing with the technical details, not 
the conceptual aspect of the documents.  
 
  
In October 1995, the government took into consider the report of the minister of 
interior on the works on public administration reform and the statement of the Council of the 
government for public administration to the proposal of the works on the reform. The 
individual ministries and the other central state bodies were given to work out the concrete 
analyses, which will review the brand new public administration model, which was not 
compatible with the previous works. After these analyses working out the ministry of Interior 
would elaborate the process of the works on the local public administration reform, completed 
with these analyses. The government resolution contained also the time schedule for the 
individual tasks. 
 
In the area of the management, a substantive change appeared. The expert, wider team 
did not elaborate the future model of the public administration to submit to the government 
for approval. The government approved the model and then the ministries and central state 
bodies were given the concrete tasks for its realization. It was the movement from the 
mechanism of the expert discussions and consensus to directive mechanisms based on the 
previous political decision.   
 
1996 
 
Based on the works realized in the autumn 1995, the parliament approved two laws 
elaborated by the Ministry of Interior, discussed in the advisory body (Council of the 
government for public administration), in the first half of 1996. These two laws were: law on 
the territorial and administration arrangement of the Slovak Republic and the law on the 
organization of the local state administration in Slovak Republic. In the same time, the laws 
covering these areas until that time were cancelled.  
 
   The government introduced this innovation as the decentralization of the public 
administration, in fact there was only the partial de-concentration of the decision 
procedures from the central state bodies to the local state administration bodies. But no 
second level of the elected self-government was created and no strengthening of the local self-
government was done. Related to the techniques of the reform management, nothing changed. 
 
1997 - 1998 
 
The Ministry of Interior elaborated also the draft law on regional self-government. The 
strong resistance arose against its creation within the 8 state counties among the experts, but 
also among the self-government representatives. The government, with afraid of the loosing 
of its position and the support in the next election, this draft was withdrawn and was not 
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submitted until the end of the election period (autumn 1998). In the area of the public 
administration reform nothing relevant was done until the forming of Mikulá Dzurindas 
government. There was nothing to manage, when no reform was realizing.  
 
c) Period: 1998 - 2001 
 
One of the priorities of the new government was to continue in the process of public 
administration reform, realize the real decentralization and consider the necessity of change of 
the territorial arrangement. National Council of Slovak Republic gave the task to the 
government  to submit to the parliament the strategy of the next preparation and realization 
of the reform. The Ministry of Interior was given this task first. But then, in February 1999, 
the government changed its previous decision and appointed the government 
plenipotentiary for public administration reform and approved his status. Due to the 
status, the Prime Minister controlled the activity of the plenipotentiary.  
 
From the managements point of view, next new element appeared  the government 
plenipotentiary appointed just for this purpose. By his appointing, the crosscutting approach 
was reached, which is necessary for such a wide reform. The plenipotentiary was not 
empowered by any powers to influence the work of individual ministries. His task was to 
prepare the conceptual documents, provide the cooperation with non-government sector and 
submit the documents to the government advisory bodies. His position was more political 
than executive.     
   
The plenipotentiary submitted the strategy of the next reform process in May 1999; the 
government approved the resolution to that in August 1999. The part of the preparation of the 
strategy was 12 discussions, which were held in Bratislava and organized by M.E.S.A.10. 
Approximately 600 various experts participated on them, the ministers, state secretaries, 
representatives of the parliament, state administration, self-government, Following that, the 
government gave another task to the plenipotentiary  work out the Concept of the 
decentralization and modernization of the public administration9. The part of preparation 
process of the concept were the 32 discussions across Slovakia, held in the regions, with the 
various participants  representatives of the local state administration, local self-government, 
but also the citizens, as well. The Concept contained also the concrete tasks, concrete 
procedures, which would be, in cooperation with the plenipotentiary, done and also the time 
schedule. The works were planned to continue due to this time schedule. After the longer 
discussions within the inter-ministerial commenting procedure, the government approved this 
document in April 2000. The concrete tasks with the time schedule were given to individual 
ministries by the government resolution. The coordination of these tasks was given to the 
Deputy Prime Minister for Economic Affairs, the status of the plenipotentiary was changed, 
too. The mentioned Deputy Prime Minister covered his functioning since that time. The 
documents, elaborated by the plenipotentiary, were submitted to the government through 
Deputy Prime Minister.  
 
                                                 
9 The detailed related concepts (of education in public administration, of informatics, of the control (auditing), of 
the financing), as well as the draft laws would have to be worked out by the individual central state bodies, 
following the approved Concept.  
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Every next decision, from the approval of the strategy tended to the weakening of the 
crosscutting approach. The position of the plenipotentiary was reduced also by the fact, that 
he was not given any concrete tasks, (he just participated on the tasks of the Deputy Prime 
Minister) and the position of the Deputy Prime Minister was not strengthened towards 
individual central state administration bodies. He could just coordinate their activities and use 
the government meetings to correct those proposals, which were submitted by individual 
ministries and were contradicted to the Concept.     
 
In summer of 2000, the plenipotentiary elaborated the initiative document, submitted 
by the Deputy Prime Minister to the government. The reason was the non-respecting of the 
government resolution related to the Concept of the decentralization. The ministries were 
given the tasks to elaborate the projects of the decentralization of the competencies to the self-
government within individual resorts, due to the Concept and to the resort reforms (of 
education, health-care, social affairs). These projects were elaborated deficiently, late and 
not due to the Concept, as it was given in the government resolution. In that time (the autumn 
2000), the unwillingness of the state bodies to realize the reform and give up the 
competencies in favor of the self-government started to appear more and more often. The 
individual ministries started to fulfill their tasks related to the reform only pro-forma.  
 
The aim of the initiative material was to create the conditions for quicker and more 
effective coordination of the reform process. Contain of the material came out from the 
government resolution related to the Concept of the decentralization. By this resolution, the 
Deputy Prime Minister was given the coordination role at the reform process. Due to the 
Concept, some of the institutions, provided the reform process were proposed: 
1. The coordination and expert unit within the Office of the Government 
2. The coordination group 
3. The deputy Prime Minister for Legislative 
4. The council of the government for public administration 
5.  The central state administration bodies 
6. Contact persons in the state administration bodies 
 
 
1. The coordination and expert unit within the Office of the Government 
 
    would provide for the Deputy Prime Minister for Economic Affairs following 
activities: 
• Coordination of the works on the preparation and realization of the 
reform (consultations, discussions, time coordination) 
• Considering the materials elaborated by individual central state 
administration bodies from the Concept point of view 
• Expertise reviews, preparation of the alternative solutions 
• Coordination of the foreign support, partnership in the support programs 
• Propagation of the reform, information of the state and course of the 
reform. 
The unit had two employees: project manager  the head of the unit and the coordinator 
of the foreign support, mass-media policy. 
The external experts cooperated with the unit in the area of the legislative agenda, 
economy and finance, regionalizing, mass-media policy.  
The sources of the financing of the unit:  
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• Two employees: salaries paid by the Office of the Government 
• External experts: from the support programs 
• Space and technical equipment: office of the Government 
 
2. Coordination group  
     had the following tasks: 
• Discussing the materials submitted to the government 
• The recommendations and suggestions to the expert unit 
• Reviewing the political, economic and social suitability of the proposed 
solutions. 
     The members of the coordination group were: 
• The chairman: Deputy Prime Minister for Economic Affairs Ivan Miklo 
• Members: state secretaries from: Ministry if Interior, Ministry of Finance, Ministry 
of Education, Ministry of Labor, Social Affairs and Family, Ministry of 
Construction and Regional Development, the representative of ZMOS (Association 
of towns and villages of Slovakia), government plenipotentiary for public 
administration reform. 
 
  3.  Deputy Prime Minister for Legislation 
due to the government resolution coordinates the legislative works on the 
preparation of public administration reform with the works on the preparation of the 
amendment to the Constitution, election laws and the proposal of the constitutional 
act on the security, due to the Concept of the decentralization and modernization of 
the public administration. 
 
4. Council of the government for public administration 
           the tasks due to its statute  
 
5. Central state administration bodies 
           due to the government resolution Nr. 230/2000 (related to the Concept): 
• Implementation of the decentralization and modernization 
• Elaborating the projects of transferring the competencies due to the Concept 
and resort reforms 
• The preparation of the legislative intentions and laws 
• The preparation of the list of laws touched by the process of decentralization. 
6. The contact persons (the office) on the central state administration bodies 
will provide: implementation of the reform on the relevant ministry, information 
about the impact of the proposed solutions of decentralization, contact and 
cooperation with the coordination and expert unit, with the representatives of the 
support programs. 
 
 
 This government resolution was cancelled in November 2001, when the ministry of 
Interior was given the coordination role again. The change of the organization and realization 
of the reform was caused by the voting of the parliament about the first two laws related to the 
public administration reform in July 2001. This voting was followed by the resignation of the 
plenipotentiary and Deputy Prime Ministers giving up the coordination role. During this 
period, following documents were elaborated and approved by the government: 
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• The starting points of the public administration reform financing due to the Concept, 
• The general outlook of the expenses related to the public administration reform, 
• The list of the articles of the Constitution and the laws touched by the process of the 
decentralization, 
• The proposal of the solving of the ombudsman status, 
• The alternative proposal of the arrangement of the local state administration, 
• The proposal of the inter-municipal cooperation, 
• The projects of the transferring of the competencies from the state administration to 
the self-government, 
• The project of the solutions and the time schedule of the realization the public 
administration reform, 
• The main legislative intentions. 
 
 
 
 
 
 
The scheme of the reform management valid since June 2000 until October 2001 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 During the preparation of the laws related to public administration reform, no special 
techniques of the management or coordination were used. The relevant ministries worked out 
the documents, based on the government resolution. The Ministry of Interior elaborated the 
amendment to the municipal law, the Ministry of Finance elaborated the laws related to the 
property and financing.  
 
 There was also an important role of the foreign partners and donors within the process. 
There are several projects realized and realizing with foreign support. Basically, foreign 
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donors are divided into two groups, if they are connected to pre-accession support, related to 
preparation of Slovakia for EU joining and the group of other donors, where the support is 
based upon bilateral agreements. Their support is aimed on the central level, but also on local 
public administration. The part of the support is focused on the governmental (state) 
institutions and the other part supports independent NGOs,   
Several projects have been financed within pre-accession support from EU Phare fund. 
During the government period of Mikulá Dzurinda there are: Assistance for the Office of the 
Government of Slovak Republic, which contained specification of the strategy of 
decentralization and modernization of public administration due to the strategy formulated by 
the government plenipotentiary for decentralization and modernization of public 
administration, elaboration and proposal of optimal structure of the public administration, 
professional attitude of the civil servants, improvement of the services delivery; the other  one 
was a project Support to the National program of decentralization and modernization of public 
administration in Slovak Republic  implementation of the project Audit. The project 
contained the whole coordination of the audit implementation, monitoring of the audit 
process, general advisory to the ministries in the area of audit, preparation of the conceptual 
materials related to transparency of relations among central state bodies and subordinated 
organizations (annual reports, public bills, contracts, ), the preparation of conceptual 
materials to the transformation of such organizations (concept, law), draft to the law on public 
procurement, realization of the concept in the form of the pilot projects and other works; the 
other bigger project is the Twinning project, which is running right now, realized by the 
consortium of the states of Spain, Great Britain and France and it is focused on the support of 
the process of reform, legislative area, control (auditing) area, education in public 
administration, improvement of the management of services delivery.  
The other projects, which have to be mentioned, are: project supported by British 
Department for International Development (government agency), which is realized together 
with the British organization Public Administration International and is focused on various 
aspects of modernization in public administration, as for example: fast tracks, public 
procurement, education, quality of the services,  And there are also some another foreign 
donors, which have to be mentioned, too, because of their support the programs within public 
administration: USAID, UNDP, CIDA  Canadian Urban Institute, Dutch Royal Embassy, 
British Know-How Fund, and many more.  
 
In September 2001, the National Council of Slovak Republic approved one of the most 
important decentralization law  law on the transfer of some competencies from the state 
bodies to municipalities and upper-tier territorial units, so called little competency law. Its 
preparation was quite complicated and from the coordination point of view quite nonstandard. 
The relevant ministries were given the task to elaborate the proposals of the competency 
decentralization within their resorts. These proposals would be submitted to the Ministry of 
Interior; this ministry had to summarize these proposals and submit to the government as one 
united law. The first proposals were really poor, the content of the competencies was not due 
to the Concept. Then the Prime Minister took the initiative by himself. The work group was 
appointed, consisted of the state secretaries of the individual ministries; this work group had 
to work out brand new proposal, which would be corresponded with the Concept as much as 
possible. The Prime Minister personally supervised the work of this group and the result of 
this work was submitted to the government after his expression of the satisfaction. From the 
coordination and management technique point of view, such a procedure is not only  
un-extraordinary, but even non-standard (the Prime Minister can not supervise the preparation 
of every law). 
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 After the approving of the organization law on the regional self-government, election 
law and little competency law, the new additional laws were approved by the parliament in 
October 2001: law on regional property, the amendment to the law on municipal property, the 
amendment to the municipal law, the amendment to the law on budgetary rules.  
 
 The approval of these laws could be considered as a start of the public administration 
decentralization process. However, it does not mean, that the principles approved by the 
government within the strategy and Concept were involved. The laws (maybe except election 
law) have got several defections: too much of divided competencies between state 
administration and self-government, too large space for the state administration to intervene to 
the functioning of the self-government (breaking of the principle of subsidiary). Some of the 
problems, for example the new arrangement of the state administration on the all levels is still 
not definitely decided (breaking of the principles of effectiveness, rationality and 
transparency). Also the fiscal decentralization was not realized, the funds for the public 
administration will be still divided through the state budget. The state bodies, in several cases, 
restrict the self-government bodies in their ownership rights (based on the law, but un-
constitutionally). 
 
 Related to the nowadays management of the reform process, we can not talk about the 
crosscutting management, coordination of this process. The legislative proposals are being 
prepared separately by the relevant ministry, approved by the government, passed to the 
parliament, where is, within the coalition, some space for the possible changes agreed. It is the 
result of undoing the quick and strength reform and of the political decision about the phased 
process of the decentralization, decomposed for several years.  
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IV. The summary  
 
 The reasons of proposed complex changes in public administration: 
 
a) Request for the more efficient public administration, 
b) Necessity of the increase of the economy of state and its lower self-
governed units, 
c) Need for the reform of functioning of state administration, 
d) Tendencies of Slovak Republic to enter to united economic and safety area.   
 
The analysis of the state of public administration showed its real deficiencies: 
 
a) Remaining unfinished model of public administration and 
centralistic managing of the state, 
b) Absence of quality control system in public administration, 
c) Increasing of ineffective costs in public administration 
caused by its structure, 
d) Lack of diligence in the process of managing on the all 
levels, 
e) Ignoring of generally accepted principles of financing of 
local self-government (Slovak Republic did not ratified 
article Nr. 9 of European Charter of local self-government), 
f) Local self-government could not participated on regional 
development because of inefficient distribution of 
competencies, 
g) There was no suitable educational system for the civil 
servants, 
h) Existing territorial arrangement had a negative influence on 
social  territorial organization of Slovak society, 
i) Existing of low knowledge of citizens, but also 
representatives of public administration, its status and tasks 
in new conditions.   
 
The real success of this government coalition is the moving up the decentralization 
and public administration reform process. The government reached, what no government or 
parliament since 1990 did. The Slovak Republic will have elected self-government bodies on 
the second level after several decades. In the same time, Slovakia progressed within the pre-
accession process towards NATO and European Union.  
 
But looking at the circumstances and expert potential, which this coalition disposed, 
we have to state its failing in some intentions, some of them was only half-succeed, or not in 
the wished quality.  
 
The aim of the coalition was to realize four reforms. The form and technique of the 
management would be modified to that. Mainly the crosscutting approach would be 
strengthened and the agenda of the Prime Minister, or appointed Deputy Prime Minister (or 
alternatively, creating the minister without chair responsible for the reforms and taking out 
the relevant competencies from the individual ministries in the same time). During the eleven-
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year reform preparation, almost all the government begun this way, but after some time, the 
preparation was returned back to the Ministry of Interior10.  
 
The necessary decisions, which were to be performed, had its political and expert-
political character, but the political decisions must be done before the expert-political ones. 
The disagreements among the coalition parties in the political part of the reform (the 
agreement on the territorial re-arrangement, speed of the reform, election system) caused the 
prolonging the preparation stage and complications in the effective management process. 
Later, when there was a danger of coalition splitting, the decisions were approved very 
quickly without any chance to influence their quality, it was impossible to manage it suitably. 
The original intention, composed on two years, will be realized considerably longer, if the 
next government will not take the measures to speed up the process. The seed and timing of 
the reform steps are very important elements for the successful project.  
 
In spite of the partial progress, there are several areas in public administration reform, which 
remained unfulfilled due to the concept and they are still waiting to solve: 
- Replacement of centralized, sector, scattered and bureaucratic system by the 
decentralized, territorial integrated, set on political responsibility of elected representative 
system, 
- Spreading the decentralized competencies and elimination of divided competencies 
between state administration and self-government, 
- Decentralization of the public finance by the strengthening of the original revenues of the 
self-government 
- New system of the finance balancing, 
- Continuing in the privatization of the property and activities, 
- Reconstruction of the local state administration (cancellation of the district offices), 
- Reconstruction of the central state administration bodies, 
- Change of the territorial arrangement, 
- Local self-government reform, 
- Change of the creation of National Council of Slovak Republic, new election system. 
 
The insufficient way of the preparation and realization of the public administration 
reform, mainly the decentralization process, has got its political background. The permanent 
dispute about the character of the state between the HZDS followers, right  parties followers 
(Slovak democratic and Christian union, Christian-democratic movement, Democratic party, 
Hungary coalition party) and flexible policy of the left  parties (Democratic left party, Party 
of citizen understanding) expressed in the often changes of the governments and ruling 
groups. In this point of view, the first move of the decentralization process since 1990, as well 
                                                 
10 The reasons: disability realize the reform right after the forming of the new government with the necessity of 
building the wide coalitions with different ideas, differently oriented political parties of the coalition preferred 
their own policy through their ministries, disvaluing the meaning of the decentralization and public 
administration reform. 
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as in the modernization of public administration (the change of the legal environment, The 
laws on the state service and civil service, educational process, ), is the success in such a 
political surroundings. 
 
Another issue, which arose, was the difficulty of realizing the reforms within wide 
coalition that consists of the members from the whole political spectrum. Coalition parties 
created coalition council, for considering staunch decisions. This body adopted political 
decisions before discussing important materials in the government; every of the party had a 
right of veto. This process led to good compromises in many cases, but in the problems of 
substantial changes caused the delays and in many cases also big deformations of original 
proposals. In the case of public administration reform, many issues, already approved by the 
government were opened again in the coalition council. It was also caused by the composition 
of coalition council, where the decisive voice belonged to the heads of political parties and 
heads of political clubs in the parliament. These people were not bound by the government 
resolutions. Very good example is a dispute about the change of the territorial arrangement. In 
spite of double approval by the government, SDL, SOP, but for the some time also SMK 
(Hungary coalition party) were blocking the possibility of the change in the parliament. 
Following that, the special commission consisting of the experts and politicians of the 
government coalition was created. This commission had to reach the compromise proposal of 
the change; commission failed, because of non-respecting (SDL and SOP) the changes 
supported by SMK and vice-versa. Finally, the proposal was submitted to the government 
without agreement of coalition council, supported by SDKÚ (Slovak Christian and 
Democratic Union), KDH (Christian Democratic Union) and SMK. These parties have a 
majority in the government, so the proposal was approved. Situation turned out in the 
parliament, where coalition parties SDL and SOP joined the opposition and refused 
governmental proposals of laws. Finally, the parliament approved opposition proposal, it 
means no change of the territorial arrangement. It shows, that there is one coalition in the 
government and the other in the parliament. In spite of the fact, that this is a breaking of 
coalition agreement, the effort of Slovakia to join EU and NATO holds this coalition together. 
The sensitivity of common progress of left and right parties is rising with the closing end of 
election period. All of these, but also approving of unpopular measures shows, that it is 
necessary to do it right after the beginning of the election period. The meaning of such a step 
is much more important in the case of wide political coalition. 
 
 The case study on the process of the public administration reform can be used  for the 
instruction mainly in the unitary states, with the coalition governments consisted of the right 
and left parties.  
 
   
 
   
 
 
 
 
 
